
C. W. MATTHEWS CONTRACTING CO., INC. 
DRAWER 970 

MARIETTA, GEORGIA  30061 

TELEPHONE (770) 422-7520 
FAX (770) 422-1068 

 

July 23, 2013 

 

Mr. Neal Kantner, District Utilities Engineer 

State of Georgia – Department of Transportation 

2505 Athens Highway 

Gainesville, GA 30503 

 

RE:     CWM Job No. 1954 – SR 9 / SR 141 / Bethelview Road Widening & Reconstruction  

           GDOT Project No. CSSTP-0007-00(999) - Forsyth County 

           P. I. No. 0007999 

           Escalation Step # 2 – Atlanta Gas Light Company 

 

Dear Mr. Kantner, 

 

 The above referenced project was let to contract by the State of Georgia – Department of 

Transportation (GDOT) on July 20, 2012 and was awarded to C. W. Matthews Contracting 

Company, Inc. (CWM) as lowest reliable bidder on August 3, 2012. Construction was authorized 

on September 4, 2012 toward a contract completion date of April 30, 2014. 

 

            For your reference, a previous Escalation Step # 1 letter dated January 28, 2013 is hereto 

attached and is labeled Exhibit “A”.  The subject of the aforementioned letter is the escalation 

procedure that has been instigated by C. W. Matthews Contracting Company, Inc. (CWM) 

toward Atlanta Gas Light Company (AGLC). 

 

As you are aware, CWM has made the proper appeal toward AGLC to complete gas 

facility relocation necessary to accommodate required construction activities on the subject 

project.  According to the Work Plan that was filed by AGLC on January 13, 2012, AGLC 

should have finalized gas facility relocation activities on or prior to June 21, 2013. The 

aforementioned completion date assumes that the predecessor activities mentioned in the subject 

Work Plan were complete as of November 21, 2012. Predecessor activities were completed on or 

before November 12, 2012 and subsequent notification was provided to utility owners during the 

course of Project Utility Meetings.    

 

 On June 25, 2013 and again on July 18, 2013, I monitored the progress of gas facility 

relocation activities in execution of my duty as Worksite Utility Coordination Supervisor. My 

findings were as follows: 

 

1. From approximate Station 3+140 (metric) to approximate Station 3+400 (metric) of SR 9, 

AGLC has pre-existing gas infrastructure which is in conflict with required construction. The 



Page 2 of 2 

 

same constrains required invasive activities including but not limited to grading, storm drain 

installation, placement of G.A.B. along with asphalt paving.      

 

CWM could encounter extra-contract expense in prosecution of the Work while 

accommodating pre-existing infrastructures that should have been removed in advance of the 

proposed construction.   

 

Please consider this letter as our appeal to the State of Georgia – Department of 

Transportation to continue with the escalation that was initiated via the aforementioned 

correspondences. 

 

Should you have questions regarding the preceding contents, please contact and so 

inquire of me. 

 

Sincerely, 

 

 

Jeff Jacques 

Worksite Utility Coordination Supervisor 

 

 

cc: Project File 

 Charles Matthews e-mail 

 Al Eckford e-mail 

 Kevin Eubanks e-mail 

            Byron Rhodes e-mail 

            Neal Kantner e-mail & hard copy 

            Thomas Parker e-mail 

            Matt Needham e-mail 

            Bryan Corazzini e-mail 

            Harold Mull e-mail 

                

  


